1.CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 6
2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE DATE  [4.REQUISITION/PURCHASE REQ.NO. 5. PROJECTNO (Ifapplicable)
P00002 11-May-2018 SEE SCHEDULE
6.ISSUED BY CODE N00164 7. ADMINISTERED BY (Ifother than item6) CODE | S3605A
DCMA DAYTON
ARE CENTER CRANE DIV BUILDING 30 AREA A
1725 VAN PATTON DRIVE
BLDG 121 WRIGHT-PATTERSON AFB OH 45433-5302
300 HIGHWAY 361
CRANE IN 47522-5001
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.

TRI STAR ENGINEERING, INC.

3000 W 16TH ST 9B. DATED (SEE ITEM 11)
BEDFORD IN 47421-3332

x | 10A. MOD. OF CONT RACT/ORDER NO.

N0016417FW073
10B. DATED (SEE ITEM 13)
CODE _ 03WZ3 |[FACILITY CODE X | 12-Jul-2017
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICIT ATIONS
|:|The above numbered solicitation is amended as set forth in Item14. The hour and date specified for receipt ofOffer |:| is extended, I:' is not extended.

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:
(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER. Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,

provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

x|C. THIS SUPPLEMENT AL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103(a)(3)

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor I:' is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

Modification Control Number: pdr703181211

The purpose of this modification is to: 1) update delivery schedule. 2) authorize additional Category 2 and Category 3 levels of repair of
AN/SPS-48 Pedestal, serial number (S/N) 48P-04 (D39). All other terms and conditions remain unchanged.

Except as provided herein, all terns and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) ND TITLE OF CONTRACTING OFFICER (Type or print)
CONTRACTING OFFICER

15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B. % 16C. DATE SIGNED
BY

11-May-2018
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 ST ANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84

Prescribed by GSA
FAR (48 CFR) 53.243




SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:
SUMMARY OF CHANGES
SUMMARY OF CHANGES

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 1014 1s added as follows:

ITEM NO SUPPLIES/SERVICES QTY un

1014 Same as CLIN 0014 1 Each
Category 2 Repair SPS-48 Pedestal

Authorization to proceed with repair is being
provided to the contractor via execution of this
modification. The price o ill be
deducted from the credit balance under P00005
(any radar system-consideration provided for
consumables) of the basic contract. The
starting balance is [E)[C)Iand the remaining
balance is ()G

S/N 48P-04 (D39)
See Exhibit C
FSC/PSC: 5840

FOB: Destination
FFP

CLIN 1020 is added as follows:

N00164-14-D-GR34
N0016417FW073P00002
Page 2 of 6

UNIT PRICE AMOUNT

NSP



N00164-14-D-GR34
N0016417FW073P00002
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ITEM NO SUPPLIES/SERVICES QTY un UNIT PRICE AMOUNT

1020 Same as CLIN 0020 1 Each
Category 3 Repair SPS-48 Pedestal

Authorization to proceed with repair is being
provided to the contractor via execution of this
modification. The price owill be
deducted from the credit balance under P00005
(any radar system-consideration provided for
consumables) of the basic contract. The
starting balance isand the remaining
balance is

S/N 48P-04 (D39)

See Exhibit C

FSC/PSC: 5840
FOB: Destination
FFP

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 1014:
INSPECT AT INSPECTBY  ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for CLIN 1020:
INSPECT AT INSPECT BY  ACCEPT AT ACCEPT BY
Destination Government Destination Government

SECTION F - DELIVERIES OR PERFORMANCE
The following Delivery Schedule item for SUBCLIN 0008AB has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE

29-MAY-2018 1 NAVAL SURFACE WARFARE CENTER ~ N00164
S/N 48P-04 (D39) CRANE DIV

M/F: [ YOIl BLDG 3168)

ANTENNA SYSTEMS (N00164-14-D-GR34)

BLDG 3168

300 HWY 361

CRANE IN 47522-5001

(b)(6)
FOB: Destination

NSP



To:

DELIVERY DATE

21-JUN-2018
S/N 48P-04 (D39)

QUANTITY

N00164-14-D-GR34
N0016417FW073P00002
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SHIP TO ADDRESS DODAAC/
CAGE

NAVAL SURFACE WARFARE CENTER  N00164
CRANE DIV
M/F: [T BLDG 3168)
ANTENNA SYSTEMS (N00164-14-D-GR34)
BLDG 3168
300 HWY 361
CRANE IN 47522-5001
(b)(6)
FOB: Destination

The following Delivery Schedule item for CLIN 0014 has been changed from:

DELIVERY DATE

29-MAY-2018
S/N 48P-04 (D39)

To:

DELIVERY DATE

21-JUN-2018
S/N 48P-04 (D39)

QUANTITY

QUANTITY

SHIP TO ADDRESS DODAAC/
CAGE

NAVAL SURFACE WARFARE CENTER ~ N00164
CRANE DIV
M/F I (BLDG 3168)
ANTENNA SYSTEMS (N00164-14-D-GR34)
BLDG 3168
300 HWY 361
CRANE IN 47522-5001
(b)(6)
FOB: Destination

SHIP TO ADDRESS DODAAC/
CAGE

NAVAL SURFACE WARFARE CENTER ~ N00164
CRANE DIV

M/F: [ EIl(BLDG 3168)

ANTENNA SYSTEMS (N00164-14-D-GR34)

BLDG 3168

300 HWY 361

CRANE IN 47522-5001

FOB: Destination

The following Delivery Schedule item for CLIN 0020 has been changed from:

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS DODAAC/
CAGE



N00164-14-D-GR34
N0016417FW073P00002
Page 5 of 6

29-MAY-2018 1 NAVAL SURFACE WARFARE CENTER  N00164
S/N 48P-04 (D39) CRANE DIV
M/F: [ TOI(BLDG 3168)
ANTENNA SYSTEMS (N00164-14-D-GR34)
BLDG 3168
300 HWY 361
CRANE IN 47522-5001
(b)(6)
FOB: Destination

To:

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE

21-JUN-2018 1 NAVAL SURFACE WARFARE CENTER  N00164
S/N 48P-04 (D39) CRANE DIV

M/F: [ BLDG 3168)

ANTENNA SYSTEMS (N00164-14-D-GR34)

BLDG 3168

300 HWY 361

CRANE IN 47522-5001

(b)(6)
FOB: Destination

The following Delivery Schedule for CLIN 1014 has been added:

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE

21-JUN-2018 1 NAVAL SURFACE WARFARE CENTER  N00164
S/N 48P-04 (D39) CRANE DIV

M/F: [ OIGEIl BLDG 3168)

ANTENNA SYSTEMS (N00164-14-D-GR34)

BLDG 3168

300 HWY 361

CRANE IN 47522-5001

(b)(6)

FOB: Destination

The following Delivery Schedule for CLIN 1020 has been added:

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE



N00164-14-D-GR34

N0016417FW073P00002
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21-JUN-2018 1 NAVAL SURFACE WARFARE CENTER  N00164
S/N 48P-04 (D39) CRANE DIV
M/F: (b)(6) BLDG 3168)
ANTENNA SYSTEMS (N00164-14-D-GR34)
BLDG 3168
300 HWY 361
CRANE IN 47522-5001
(b)(6)
FOB: Destination
SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS
The Table of Contents has added:
DOCUMENT TYPE DESCRIPTION PAGES DATE
Exhibit C Evaluation form 1 13-APR-2018

AN/SPS-48 Pedestal
S/N 48P-04 (D39)

(End of Summary of Changes)





